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CCR No. 96-1152 Logged Date 10/03/96 Rev. Request Type

Affected Release

Routine Urgent|:| Emergency |:|

Priority Change Class

Title (description) Remaining Tasks to Complete EDF Reconfiguration

Documents Affected Source Nos (RID, NCR, etc.) or Tech

Reference
None

RTM Change |:| Start New Baseline |:|

Problem

The EDF and Demo Room were reconfigured in 1996 to accommodate more hardware and present a better image of the overall
operation. Several tasks remain to fully accomplish these goals.

Proposed Solution
1. Dress wires and install cable covering on all Wright-Line racks.

2. Install RAID for MSS4/CSS3 and MSS5/CSS4 into Comm Rack provided with EDF DAAC racks. Remove remaining shells

(cabinets) to storage.

3. Provide EDF Planning with results of terminal server vs monitor switching evaluation for subsequent review and

implementation.

Impact Analysis:
Organizations Affected:

QA[] RelA

BOO |:|
Rel. B |:|

Other

Contracts I:I

FOS |:|
SMO |:|

M&O I:l
Subconts |:|

ESO |:|

Rel. IR1 |:| MRS |:|

Cost:

None
None

Schedule:

Additional LOC

Medium I:'

($100,000 to $500,000)

Large |:|

(Over $500,000)

Small |:|

(Not exceeding $100,000)

Other

Man-Months

Materials

Originator Jacob Eisenstein

Signature Date
Office Office Manager

Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:

CCB Chairperson

Signature

Date
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